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ESTIMATE RUN 09/05/2007

ESTIMATE SUMMARY 13:32:17
CONTID: C14829 ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 14829-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 140.( DAYS TIME ALLOW: 150 WORK DAYS
US 385 Wray Bridge Replacement PERCENT TIME: 93.33 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: BR 3852-009
US 385 Wray Bridge Replacement
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 08/31/2007 DATE TIME STARTED 09/11/2006
P.O. BOX 336638 DATE LET 07/13/2006 DATE WORK BEGAN
DATE AWARDED 08/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/22/2006 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,218,054.64 PARTICIPATING $ 2,837,184.58 $ 111,964.49
AWARD PROJECT AMT: $  2,875,949.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.16% TOTAL EARNINGS 2,837,184.58 111,964.49
FUNDS AVAILABLE: $ 380,870.06 STOCKPILED MATERIALS 5,828.84 0.00
GROSS EARNINGS 2,843,013.42 111,964.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -43,139.24 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,799,874.18 111,964.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,799,874.18 111,964.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 111,964.49
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CONTID: C14829 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 203-01597 POTHOLING 7.000 7.000
HOUR 0.000 0.00
175.00000 7.000 1,225.00
0070 206-00000 STRUCTURE EXCAVATION 59.000 59.000
cy 0.000 0.00
14.00000 59.000 826.00
0075 207-00205 TOPSOIL 55.000 55.000
cY 0.000 0.00
25.00000 55.000 1,375.00
0080 207-00305 WETLAND TOPSOIL 23.000 0.000
cy 0.000 0.00
36.00000 0.000 0.00
0085 207-00310 STOCKPILE WETLAND TOPSOIL 23.000 0.000
cY 0.000 0.00
35.00000 0.000 0.00
0090 208-00002 *EROSION LOG (12 INCH) 960.000 555.000
LF 0.000 0.00
7.50000 555.000 4,162.50
0095 208-00011 *EROSION BALES (WEED FREE) 30.000 24.000
EACH 0.000 0.00
25.00000 24.000 600.00
0100 208-00020 *SILT FENCE 1,000.000 955.000
LF 0.000 0.00
2.25000 955.000 2,148.75
0105 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00

1,500.00000 1.000 1,500.00
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00200  *EROSION CONTROL SUPERVISOR 1.000 0.750
LS 0.150 600.00
4,000.00000 0.900 3,600.00
0120 210-00760  RESET LUMINAIRE 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0125 210-00810  RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0130 210-00831  RESET TRAFFIC SIGNAL HEAD 3.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0135 210-00840  RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0140 210-00860  RESET PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0145 212-00006  *SEEDING (NATIVE) 4.000 1.040
ACRE 0.000 0.00
2,200.00000 1.040 2,288.00
0150 213-00002 *MULCHING (WEED FREE HAY) 4.000 1.040
ACRE 0.000 0.00
1,800.00000 1.040 1,872.00
0155 213-00061  *MULCH TACKIFIER 800.000 312.000
LB 0.000 0.00
2.00000 312.000 624.00
0160 214-01010  BRUSH LAYER CUTTING 75.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0165 216-00041  *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 805.000
sy 0.000 0.00

2.50000 805.000 2,012.50
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-01005 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0175 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,698.000 3,435.450
TON 98.720 3,455.20
35.00000 3,534.170 123,695.95
0180 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 118.000
TON 4.800 1,368.00
285.00000 122.800 34,998.00
0185 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 932.320 932.320
TON 0.000 0.00
125.00000 932.320 116,540.00
0190 412-01000 CONCRETE PAVEMENT (10 INCH) 8,979.000 8,498.000
sy 384.000 26,880.00
70.00000 8,882.000 621,740.00
0195 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 485.000 485.000
SY 0.000 0.00
10.00000 485.000 4,850.00
0200 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0205 503-00036 DRILLED CAISSON (36 INCH) 15.000 15.000
LF 0.000 0.00
240.00000 15.000 3,600.00
0210 506-00000 RIPRAP 110.000 110.000
cy 0.000 0.00
53.00000 110.000 5,830.00
0215 603-10300 30 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
86.00000 0.000 0.00
0220 603-10360 36 INCH CORRUGATED STEEL PIPE 92.000 92.000
LF 0.000 0.00
180.00000 92.000 16,560.00
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-10480 48 INCH CORRUGATED STEEL PIPE 80.000 80.000
LF 0.000 0.00
190.00000 80.000 15,200.00
0230 603-30030 30 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0235 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0240 603-30048 48 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 147.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0250 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0255 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0260 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0265 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0270 607-11525 FENCE (PLASTIC) 459.000 459.000
LF 0.000 0.00
5.00000 459.000 2,295.00
0275 607-60620 ROAD CLOSURE GATE 2.000 2.000
EACH 0.000 0.00

12,000.00000 2.000 24,000.00
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PCN: 14829-BID ESTIMATE RUN
PROJECT: BR 3852-009 ESTIMATE NO: 0012

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 0.000
CLOSURE GATES
EACH 0.000 0.00
2,885.00000 0.000 0.00
0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 2.000
CLOSURE GATES
EACH 0.000 0.00
2,728.41000 2.000 5,456.82
0280 608-00000 CONCRETE SIDEWALK 134.000 0.000
sy 134.000 10,050.00
75.00000 134.000 10,050.00
0285 608-00026 CONCRETE BIKEWAY 454.000 234.000
SY 44.000 2,200.00
50.00000 278.000 13,900.00
0290 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 11.000 11.000
LF 0.000 0.00
32.00000 11.000 352.00
0295 612-00001 DELINEATOR 11.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0300 612-00002 DELINEATOR 6.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0305 612-00003 DELINEATOR 9.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0310 613-00126 1-1/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0315 613-00201 2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0320 613-00301 3 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00



CONTID: C14829 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 752.000 752.000
LF 0.000 0.00
18.00000 752.000 13,536.00
0330 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 498.000 498.000
LF 0.000 0.00
22.00000 498.000 10,956.00
0335 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0340 614-00011 *SIGN PANEL (CLASS I) 140.330 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0345 614-00012 *SIGN PANEL (CLASS II) 113.250 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0350 614-00013 *SIGN PANEL (CLASS III) 45.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0355 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 65.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0360 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0365 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 57.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0370 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
230.00000 0.000 0.00
0375 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000
EACH 0.000 0.00

850.00000 2.000 1,700.00
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 614-72875 *LOOP DETECTOR WIRE 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0385 614-72890 *SPAN WIRE CABLE 105.000 105.000
LF 0.000 0.00
30.00000 105.000 3,150.00
0390 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
30,000.00000 0.900 27,000.00
0400 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0405 627-00005 *EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
275.00000 0.000 0.00
0410 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 19.000 19.000
GAL 0.000 0.00
100.00000 19.000 1,900.00
0415 627-00029 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 291.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0420 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 283.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 0.000 0.00
0425 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 680.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0430 630-00000 *FLAGGING 1,000.000 960.500
HOUR 0.000 0.00

24.00000 960.500 23,052.00
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 137.000
DAY 8.000 1,800.00
225.00000 145.000 32,625.00
0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 170.000
DAY 20.000 8,500.00
425.00000 190.000 80,750.00
0445 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 11.000 9.900
EACH 0.000 0.00
180.00000 9.900 1,782.00
0450 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000 62.100
EACH 0.000 0.00
115.00000 62.100 7,141.50
0455 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 5.400
EACH 0.000 0.00
125.00000 5.400 675.00
0460 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
150.00000 7.200 1,080.00
0465 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
6,500.00000 3.600 23,400.00
0470 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
950.00000 0.000 0.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 220.000 198.000
EACH 0.000 0.00
55.00000 198.000 10,890.00
0480 630-80370 CONCRETE BARRIER (TEMPORARY) 480.000 432.000
LF 0.000 0.00
45.00000 432.000 19,440.00
0485 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 0.000 0.00

18.00000 90.000 1,620.00



CONTID: C14829 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0495 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 4,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70042 F/A RAILROAD FLAGGING 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 700-70220 F/A PHONE SERVICE 500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0670 203-00000 UNCLASSIFIED EXCAVATION 680.000 680.000
cy 0.000 0.00
20.37000 680.000 13,851.60
0685 203-00100 MUCK EXCAVATION 75.000 75.000
cY 0.000 0.00
25.00000 75.000 1,875.00
0690 613-32400 LIGHT STANDARD STEEL (40 FOOT) 3.000 3.000
EACH 0.000 0.00
4,300.00000 3.000 12,900.00
0695 613-70250  LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
0700 613-40010  LIGHT STANDARD FOUNDATION 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0705 202-00210  REMOVAL OF CONCRETE PAVEMENT 913.000 913.000
SY 0.000 0.00
6.50000 913.000 5,934.50
0710 403-34841  HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 900.000 454.390
TON 0.000 0.00
125.00000 454.390 56,798.75
0725 613-50200  LIGHTING SYSTEM 1.000 1.000
EACH 0.000 0.00
9,130.00000 1.000 9,130.00

CAT 0200 CURRENT AMT $ 2,133,468.29 $ 56,735.70 $ 1,815,378.37
CAT NO0300 STRUCTURES

0550 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00

50,000.00000 1.000 50,000.00
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PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0555 206-00000 STRUCTURE EXCAVATION 1,435.000 1,435.000
cYy 0.000 0.00
14.00000 1,435.000 20,090.00
0560 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,024.000 1,024.000
cYy 0.000 0.00
41.00000 1,024.000 41,984.00
0565 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 5.000
cYy 0.000 0.00
46.00000 5.000 230.00
0570 206-00360 MECHANICAL REINFORCEMENT OF SOIL 899.000 899.000
cYy 0.000 0.00
20.00000 899.000 17,980.00
0575 206-01781 *SHORING (AREA 1) 1.000 1.000
L s 0.000 0.00
18,000.00000 1.000 18,000.00
0580 403-33731 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 0.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0585 502-11489 *STEEL PILING (HP 14X89) 892.000 762.000
LF 0.000 0.00
80.00000 762.000 60,960.00
0585 MATERIAL ALLOWANCE STEEL PILING 11.000
LF 0.000 0.00
33.82000 11.000 372.02
0590 503-00036 *DRILLED CAISSON (36 INCH) 188.000 188.000
LF 0.000 0.00
240.00000 188.000 45,120.00
0590 MATERIAL ALLOWANCE REINFORCING STEEL FOR CAISSONS 0.000
LF 0.000 0.00
40.65000 0.000 0.00
0595 509-00000 STRUCTURAL STEEL 38.000 38.000
1B 0.000 0.00
24.00000 38.000 912.00
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0600 515-00120 WATERPROOFING (MEMBRANE) 863.000 0.000
sy 0.000 0.00
14.00000 0.000 0.00
0605 518-03100 RAPID CURE SILICONE JOINT SEAL 263.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0610 601-03040 CONCRETE CLASS D (BRIDGE) 533.900 435.120
cy 98.600 44,370.00
450.00000 533.720 240,174.00
0615 602-00000 REINFORCING STEEL 13,841.000 12,048.820
1B 151.520 189.40
1.25000 12,200.340 15,250.43
0615 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 0.000
CONSTRUCTION
1B 0.000 0.00
0.45150 0.000 0.00
0620 602-00020 REINFORCING STEEL (EPOXY COATED) 95,811.000 87,571.110
1B 6,790.350 7,469.39
1.10000 94,361.460 103,797.61
0620 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 0.000
CONSTRUCTION
1B 0.000 0.00
0.58500 0.000 0.00
0625 604-25000 VANE GRATE INLET SPECIAL 2.000 1.000
EACH 1.000 3,200.00
3,200.00000 2.000 6,400.00
0630 606-11030 *BRIDGE RAIL TYPE 10M 143.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0635 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 143.000 143.000
LF 0.000 0.00
225.00000 143.000 32,175.00
0640 613-00200 2 INCH ELECTRICAL CONDUIT 284.000 284.000
LF 0.000 0.00

18.00000 284.000 5,112.00
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PCN: 14829-BID ESTIMATE RUN 09/05/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0645 613-00300 3 INCH ELECTRICAL CONDUIT 284.000 284.000
LF 0.000 0.00
32.00000 284.000 9,088.00
0650 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 6,781.000 6,781.000
INCHES)
SF 0.000 0.00
42.00000 6,781.000 284,802.00
0650 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
26.04000 0.000 0.00
0650 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
26.04000 0.000 0.00
0650 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
26.04000 0.000 0.00
0675 512-00101 BEARING DEVICE (TYPE I) 22.000 22.000
EACH 0.000 0.00
435.50000 22.000 9,581.00
0680 900-00006  ADDED ITEM (DOLLAR)/ STOCKPILE PAYMENT FOR PHASE 2 0.000 0.000
GIRDERS
DOL 0.000 0.00
1.00000 0.000 0.00
0715 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
12,500.00000 1.000 12,500.00
0720 900-00014  ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
16,107.00000 1.000 16,107.00
CAT 0300 CURRENT AMT $ 1,047,586.35 $ 55,228.79 S 990, 635.06

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

20,000.00000 1.000 20,000.00
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ESTIMATE RUN 09/05/2007

ESTIMATE NO: 0012 13:32:17
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT 37,000.00 $ 0.00$ 37,000.00

PROJECT TOTAL

CURRENT AMT

3,218,054.64 $

111,964.49 $

2,843,013.43



